CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NoO. SWO0603 PROJECT DESCRIPTION

PROJECT TITLE DISTRIBUTION SYSTEMS UPGRADES City participation for design and construction of multi-phased, varying-

PROJECT STATUS CONSTRUCTION TBD sized, large-diameter distribution trunk mains throughout the south and

PROJECT MANAGER | JESSEE LI north water systems. City's participation includes cost of upsizing the
proposed water mains to meet the City's Water Master Plan

CONSULTANT recommendations. Timing of all phased construction is developer

CONTRACTOR driven.

BUDGET $454,610
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




